
Monroe Twp Contaminated Soil Site 
2001-02-026 
CQ 
June 20, 1994 to June 24, 1994 

Site Name: 
Delivery Order #: 
Site #: 
Period Covered: 

WORK PLANNED/AUTHORIZED 

1. Site work hours are 0700 to 1800 hours for all site 
personnel unless otherwise specified by the OSC. 

2. Conduct daily Health a Safety meetings. 

3. Provide for site security. 

4. Maintain access road with crushed stone. 

5. Load contaminated debris into 30 yd. rolloff for offsite 
stabilization and disposal. 

6. Complete load out of contaminated soil/ash for disposal. 

7. Provide the OSC with all three bid documentation. 

8. Arrange for the transportation and disposal of contaminated 
ash/soil and debris. Transportation and disposal is to be 
conducted in accordance with all federal, state and local 
statutes and regulations. 

9. Prepare site for restoration: chip brush, backfill/grade and 
hydroseed. 

EQUIPMENT AUTHORIZED 

Sedan 2 Command Postw/access 1 
Pickup 1 Mini Decon 1 
Loader 2yd. 1 Break/security trailer 1 
Excavator Cat 225 1 generator/powerwasher 1 
roll off 30 yd. 1 TYPAR 5 

PERSONNEL AUTHORIZED 

Response Manager 1 
PCT 1 
Operator 1 
Response Techs 1 

5 rolls 

Date: June 20, 1994 

Client Representative Contractor Representative 




